

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
1	Bhadrak	Establishment DPMU at DHH	DHH	DHH	Up-gradation	2005-06	3.00	NRHM	COMPLETED
2	Dhamnagar	Up-gradation of CHC Dhamnagar	CHC Dhamnagar	CHC	Up-gradation	2006-07	24.71	DRDA	COMPLETED
3	Bhadrak	DPMU Addl. Room	DPMU Unit	DHH	Up-gradation	2006-07	1.50	R&B	COMPLETED
4	Bonth	Establishment of BPMU	CHC Agarpada	CHC	Up-gradation	2006-07	0.36	ZSS	COMPLETED
5	Basudevpur	Establishment of BPMU	CHC Basudevpur	CHC	Up-gradation	2006-07	0.36	ZSS	COMPLETED
6	Bhandaripokhari	Establishment of BPMU	CHC Bhandaripokhari	CHC	Up-gradation	2006-07	0.36	ZSS	COMPLETED
7	Tihidi	Establishment of BPMU	CHC Tihidi	CHC	Up-gradation	2006-07	0.36	ZSS	COMPLETED
8	Chandbali	Establishment of BPMU	CHC Chandbali	CHC	Up-gradation	2006-07	0.36	ZSS	COMPLETED
9	Dhamnagar	Establishment of BPMU	CHC Dhamnagar	CHC	Up-gradation	2006-07	0.36	ZSS	COMPLETED
10	Bhadrak	Establishment of BPMU	CHC Barpada	CHC	Up-gradation	2006-07	0.36	ZSS	COMPLETED
11	Chandbali	Up-gradation of Aradi S/C	Aradi SC	SC	Up-gradation	2007-08	1.00	DRDA	COMPLETED
12	Chandbali	Up-gradation of OrasahiSC	Orasahi SC	SC	Up-gradation	2007-08	1.00	DRDA	COMPLETED
13	Chandbali	Up-gradation of BhatapadaSC	Bhatapada SC	SC	Up-gradation	2007-08	1.00	DRDA	COMPLETED
14	Chandbali	Up-gradation of KherangaSC	KherangaSC	SC	Up-gradation	2007-08	1.00	DRDA	COMPLETED
15	Chandbali	Up-gradation of MottoSC	MottoSC	SC	Up-gradation	2007-08	1.00	DRDA	COMPLETED
16	Chandbali	Up-gradation of JashipurSC	JashipurSC	SC	Up-gradation	2007-08	1.00	DRDA	COMPLETED
17	Chandbali	Up-gradation of JaleswarpurSC	JaleswarpurSC	SC	Up-gradation	2007-08	1.00	DRDA	COMPLETED
18	Bhadrak	Up-gradation works of DHH	DHH	DHH	Up-gradation	2007-08	20.00	R & B	COMPLETED
19	Bhadrak	Up-gradation works of DHH	DHH	DHH	Up-gradation	2007-08	25.00	R & B	COMPLETED
20	Dhamnagar	New Const.. of SC AT Matasahi under Dhamnagar Block	Mathasahi SC	SC	New Const.	2007-08	6.00	ZSS	COMPLETED
21	Bhandaripokhari	New Const.. of SC AT Naomi under Bhandaripokhari Block	Naami SC	SC	New Const.	2007-08	6.00	ZSS	COMPLETED
22	Chandbali	Up-gradation renovation of chandbali CHC	CHC Chandbali	CHC	Up-gradation	2007-08	23.65	OB & CC	COMPLETED
23	Tihidi	Up-gradation renovation of Tihidi CHC	CHC Tihidi	CHC	Up-gradation	2007-08	23.60	OB & CC	COMPLETED
24	Basudevpur	Up-gradation renovation of Basudevpur CHC	CHC Basudevpur	CHC	Up-gradation	2007-08	34.78	OB & CC	COMPLETED
25	Bhandaripokhari	Construction of BisnupurSC	BisnupurSC	SC	New Const.	2008-09	6.00	DRDA	COMPLETED
26	Dhamnagar	Construction of KotharSC	KotharSC	SC	New Const.	2008-09	6.00	DRDA	IN PROGRESS
27	Tihidi	construction of MukundapurSC	MukundapurSC	SC	New Const.	2008-09	6.00	DRDA	COMPLETED
28	Tihidi	construction of BhatapadaSC	BhatapadaSC	SC	New Const.	2008-09	6.00	DRDA	IN PROGRESS
29	Bhadrak	Up-gradation of ArnapaSC	ArnapaSC	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
30	Bhadrak	Up-gradation of RanitalSC	RanitalSC	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
31	Bonth	Up-gradation of KadabarangSC,	KadabarangSC	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
32	Bhandaripokhari	Up-gradation of RahaniaSc	RahaniaSc	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
33	Bhandaripokhari	Up-gradation of Manjuri roadSC	Manjuri roadSC	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
34	Basudevpur	Up-gradation of Mainsc(CHC)	main SC	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
35	Basudevpur	Up-gradation of ChudamaniSc	ChudamaniSc	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
36	Basudevpur	Up-gradation of EramSC	EramSC	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
37	Chandbali	Up-gradation of KaithakolhaSc	KaithakolhaSc	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
38	Dhamnagar	Up-gradation of AsuraliSC	AsuraliSC	SC	Up-gradation	2008-09	1.00	DRDA	COMPLETED
39	Dhamnagar	Construction of Dhusuri AH	AH Dhusuri	CHC	New Const.	2008-09	5.00	ZSS	COMPLETED
40	Bonth	Construction of LR at PHC (N) Bonth	PHC (N) Bonth	PHC (N)	New Const.	2008-09	5.00	ZSS	COMPLETED

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
41	Bhandaripokhari	Construction of LR at PHC (N) Manjuri Road	PHC (N) Manjuri Road	PHC (N)	New Const.	2008-09	5.00	ZSS	COMPLETED
42	Basudevapur	Construction of LR at PHC (N) Naikanidhi	PHC (N) Naikanidhi	PHC (N)	New Const.	2008-09	5.00	ZSS	COMPLETED
43	Bhadrak	Furnishing of District Data Centre	DHH	DHH	New Const.	2008-09	8.00	R & B	COMPLETED
44	Bonth	Construction of Block level Medicine Godown at Agarpada	CHC Agarpada	CHC	New Const.	2008-09	7.00	DRDA	COMPLETED
45	Bhadrak	Construction of Block level Medicine Godown at Barpada	CHC Barpada	CHC	New Const.	2008-09	7.00	DRDA	COMPLETED
46	Dhamnagar	Construction of Block level Medicine Godown at Dhamnagar	CHC Dhamnagar	CHC	New Const.	2008-09	7.00	DRDA	IN PROGRESS
47	Bhadrak	Construction of Bleaching shed at DHH	DHH	DHH	New Const.	2008-09	2.00	R & B	COMPLETED
48	Bonth	Up-gradation of Agarpada CHC	CHC Agarpada	CHC	Up-gradation	2009-10	30.00	RD	IN PROGRESS
49	Chandbali	Const. of DWH at CHC Chandbali	CHC Chandbali	CHC	New const.	2009-10	6.00	DRDA	COMPLETED
50	Bonth	Up-gradation of GopinathpurSC,	GopinathpurSC,	SC	Up-gradation	2009-10	1.00	DRDA	COMPLETED
51	Bonth	Up-gradation of BasantiaSC,	BasantiaSC,	SC	Up-gradation	2009-10	1.00	DRDA	COMPLETED
52	Bonth	Up-gradation of SendhatiraSC	SendhatiraSC	SC	Up-gradation	2009-10	1.00	DRDA	COMPLETED
53	Bhandaripokhari	Up-gradation of ManjuriSC,	ManjuriSC,	SC	Up-gradation	2009-10	1.00	DRDA	COMPLETED
54	Basudevapur	Up-gradation of K.KrushnapurSC	K.KrushnapurSC	SC	Up-gradation	2009-10	1.00	DRDA	COMPLETED
55	Chandbali	Up-gradation of BetadaSC	BetadaSC	SC	Up-gradation	2009-10	1.00	DRDA	COMPLETED
56	Chandbali	Up-gradation of GhanteswarSC	GhanteswarSC	SC	Up-gradation	2009-10	1.00	DRDA	IN PROGRESS
57	Chandbali	Up-gradation of BansadaSC	BansadaSC	SC	Up-gradation	2009-10	1.00	DRDA	COMPLETED
58	Dhamnagar	Up-gradation of DhusuriSC	DhusuriSC	SC	Up-gradation	2009-10	1.00	DRDA	COMPLETED
59	Bhandaripokhari	Up-gradation/Renovation(Water supply & sanitary) at B,Pokhari CHC	CHC Bhandaripokhari	CHC	Up-gradation	2009-10	9.52	RWSS	COMPLETED
60	Dhamnagar	Up-gradation/Renovation(Water supply & sanitary) at Dhamnagar CHC	CHC Dhamnagar	CHC	Up-gradation	2009-10	8.12	RWSS	COMPLETED
61	Dhamnagar	Up-gradation/Renovation(Water supply & sanitary) at Dhusuri AH	AH Dhusuri	CHC	Up-gradation	2009-10	8.93	RWSS	COMPLETED
62	Bonth	Up-gradation/Renovation(Water supply & sanitary) at CHC Agarpada	CHC Agarpada	CHC	Up-gradation	2009-10	7.83	RWSS	COMPLETED
63	Bhadrak	Up-gradation/Renovation Barapada PHC	CHC Barpada	PHC (N)	Up-gradation	2009-10	5.00	DRDA	COMPLETED
64	Bhandaripokhari	Up-gradation of RahaniaPHC (N)	RahaniaPHC (N)	PHC (N)	Up-gradation	2009-10	5.00	DRDA	COMPLETED
65	Chandbali	Up-gradation of Orasahi PHC (N)	Orasahi PHC (N)	PHC (N)	Up-gradation	2009-10	5.00	DRDA	COMPLETED
66	Dhamnagar	Up-gradation/Renovation of SahidnagarPHC (N)	SahidnagarPHC (N)	PHC (N)	Up-gradation	2009-10	5.00	DRDA	IN PROGRESS
67	Tihidi	Up-gradation/Renovation of BahabalpurPHC (N)	BahabalpurPHC (N)	PHC (N)	Up-gradation	2009-10	5.00	DRDA	COMPLETED
68	Bhadrak	Up-gradation of District Headquarter Hospital Bhadrak	DHH	DHH	Up-gradation	2010-11	8.00	R & B	COMPLETED
69	Chandbali	Const. of Drug Store at Block level (Addi. Fund 30%) 1no at Chandbali	CHC Chandbali	CHC	New const.	2010-11	3.60		COMPLETED
70	Bhadrak	Const. of District training unit 2000sqft @Rs.1000/sqft (50% approved)	DHH	DHH	New Const.	2010-11	10.00	R & B	COMPLETED
71	Tihidi	Extension of BPMU at Tihidi CHC	CHC Tihidi	CHC	New Const.	2010-11	5.00	RD	COMPLETED
72		Upgradation of AH & Other Hospital Ongoing		CHC	Up-gradation	2010-11	8.59	ZSS	COMPLETED
73	Tihidi	Up-gradation of PHC (N) Guamal	PHC (N) Guamal	PHC (N)	Up-gradation	2011-12	1.00	Block	COMPLETED
74	Bhandaripokhari	Up-gradation of PHC (N) Birol	PHC (N) Birol	PHC (N)	Up-gradation	2011-12	1.20	Block	COMPLETED
75	Basudevapur	Up-gradation of PHC (N) Naikanidhi	PHC (N) Naikanidhi	PHC (N)	Up-gradation	2011-12	1.68	RWSS	COMPLETED

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
76	Bhandaripokhari	Const. of Additional room NeradaSC	NeradaSC	SC	New Const.	2011-12	2.00	DRDA	IN PROGRESS
77	Bhadrak	Up-gradation of Sub Centre Chandigaon	Sub Centre Chandigaon	SC	Up-gradation	2011-12	2.75	Block	COMPLETED
78	Bhadrak	Up-gradation of Sub Centre Sahada	Sub Centre Sahada	SC	Up-gradation	2011-12	2.75	Block	COMPLETED
79	Bhadrak	Up-gradation of Sub Centre Ambroli	Sub Centre Ambroli	SC	Up-gradation	2011-12	2.75	Block	COMPLETED
80	Bhadrak	Up-gradation of Sub Centre Geltua	Sub Centre Geltua	SC	Up-gradation	2011-12	2.75	Block	COMPLETED
81	Bhadrak	Up-gradation of Sub Centre Kaupur	Sub Centre Kaupur	SC	Up-gradation	2011-12	2.75	Block	COMPLETED
82	Tihidi	Up-gradation of Sub Centre Sindol	Sub Centre Sindol	SC	Up-gradation	2011-12	4.65	Block	COMPLETED
83	Basudevpur	Up-gradation of Sub Centre Barapur	Sub Centre Barapur	SC	Up-gradation	2011-12	4.50	Block	COMPLETED
84	Bhandaripokhari	Up-gradation of Sub Centre Naami	Sub Centre Naami	SC	Up-gradation	2011-12	0.96	RWSS	COMPLETED
85	Basudevpur	Establishment of SU CHC, Basudevpur	CHC Basudevpur	CHC	Up-gradation	2011-12	5.00	ZSS	IN PROGRESS
86	Dhamnagar	Establishment of SU CHC Dhamnagar	CHC Dhamnagar	CHC	Up-gradation	2011-12	5.00	ZSS	IN PROGRESS
87	Chandbali	Const. of LR. At Aradi PHC N	PHC (N) Aradi	PHC (N)	New Const.	2011-12	10.00	RD	IN PROGRESS
88	Bhadrak	DTU at DHH	DHH	DHH	New Const.	2011-12	10.00	R & B	COMPLETED
89	Dhamnagar	Additional fund for completion of drug store at CHC Dhamnagar	CHC Dhamnagar	CHC	New Const.	2011-12	2.00	DRDA	COMPLETED
90	Dhamnagar	New Const. of AH Dhusuri	AH Dhusuri	CHC	New Const.	2011-12	1.25	RWSS	COMPLETED
91	Tihidi	New Const. of CHC Tihidi	CHC Tihidi	CHC	New Const.	2011-12	2.39	RWSS	COMPLETED
92	Chandbali	Additional fund for completion of drug store at CHC Chandbali	CHC Chandbali	CHC	New Const.	2011-12	2.40	DRDA	COMPLETED
93	Bonth	New Const. of PHC (N) Bonth	PHC (N) Bonth	PHC (N)	New Const.	2011-12	1.87	RWSS	COMPLETED
94	Bhandaripokhari	New Const. of PHC (N) Manjuriroad	PHC (N) Manjuri Road	PHC (N)	New Const.	2011-12	1.99	RWSS	COMPLETED
95	Tihidi	New Const. of Sub Centre Saya	Sub Centre Saya	SC	New Const.	2011-12	4.50	Block	COMPLETED
96	Dhamnagar	New Const. of Sub Centre Mathashi	Sub Centre Mathashi	SC	New Const.	2011-12	2.65	RWSS	COMPLETED
97	DHH	Establishment of NRC	DHH	DHH	new Const.	2012-13	10	R & B	IN PROGRESS
98	Chandbali	Establishment of BSU	CHC Chandbali	CHC	New Const.	2012-13	1	ZSS	IN PROGRESS
99	Bhandaripokhari	Additional fund for CHC building at Bhandaripokhari.	CHC Bhandaripokhari	CHC	New const.	2012-13	1.2	RD-II	IN PROGRESS
100	Dhamnagar	Completion of PHC (N) Building of Balipatna PHC (N)	Balipatna PHC (N)	PHC (N)	New const.	2012-13	3.5	Block	IN PROGRESS
101	Bhadrak	Completion of SC Building at Bandhagaon	Bandhagaon SC	SC	New const.	2012-13	4.75	Block	IN PROGRESS
102	Bhadrak	Completion of SC Building at Langudi	Langudi SC	SC	New const.	2012-13	4.5	Block	IN PROGRESS