

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
1	Boudh	Establishment of DTU at DHH	BOUDH	DHH	New Const.	2005-06	2.00	ZSS	COMPLETED
2		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
3		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
4		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
5		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
6		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
7		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
8		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
9		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
10		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
11		Repair of sc	SC	SC	Up-gradation	2006-07	0.50	RD	COMPLETED
12	Boudh	Const. of LR & OT at Bausuni	BAUNSUNI	CHC	New Const.	2006-07	20.00	DRDA	COMPLETED
13	Harbhanga	Const. of LR & OT at Adenigarh	ADENIGARH	CHC	New Const.	2006-07	20.00	DRDA	COMPLETED
14	Boudh	Renovation of PHC(N) Baunsuni	BAUNSUNI	CHC	Up-gradation	2007-08	10	ZSS	COMPLETED
15	Boudh	Renovation of PHC (N) Jhanapank	JHANAPAK	PHC (N)	Up-gradation	2007-08	5	ZSS	COMPLETED
16	Harbhanga	Renovation of PHC (N) Harbhanga	HARBHANGA	PHC (N)	Up-gradation	2007-08	9.89	ZSS	COMPLETED
17	Harbhanga	Renovation of AH Purunakatak	PURUNAKATAK	CHC	Up-gradation	2007-08	9.33	ZSS	COMPLETED
18	Kantamal	Renovation of AH Kantamal	KANTAMAL	CHC	Up-gradation	2007-08	9.47	ZSS	COMPLETED
19	Harbhanga	Repair of sc at B.N Pur	B.N. PUR	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
20	Boudh	Repair of sc at Bahira	BAHIRA	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
21	Harbhanga	Repair of sc at H.K Pur	H.K. PUR	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
22	Harbhanga	Repair of sc at Charichak	CHARICHAK	SC	Up-gradation	2007-08	1.00	ZSS	COMPLETED
23	Boudh	New const. of SC at Gochapada	GOCHAPADA	SC	New Const.	2007-08	6.00	ZSS	IN PROGRESS
24	Harbhanga	New const. of SC at Kharbhuiin	KHARBHUIIN	SC	New Const.	2007-08	6.00	ZSS	COMPLETED
25	Kantamal	New const. of SC at Dapla	DAPLA	SC	New Const.	2007-08	6.00	ZSS	COMPLETED
26	Kantamal	New const. of SC at Bargochha	BARGOCHHA	SC	New Const.	2008-09	6.00	ZSS	COMPLETED
27	Boudh	New const. of SC at Badikata	BADIKATA	SC	New Const.	2008-09	9.86	ZSS	COMPLETED
28	Boudh	Repair of sc at Dahya	DAHYA	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
29	Boudh	Repair of sc at Gundulia	GUNDULIA	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
30	Boudh	Repair of sc at Sagada	SAGADA	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
31	Kantamal	Repair of sc at Ambagaon	AMBAGAON	SC	Up-gradation	2008-09	1.00	ZSS	COMPLETED
32	Boudh	Repair of sc at Gundulia	GHUNDULIA	SC	Up-gradation	2008-09	1.00	Block	COMPLETED
33	Boudh	Repair of sc at Sagada	SAGADA	SC	Up-gradation	2008-09	1.00	Block	COMPLETED
34	Harbhanga	Repair of sc at B.N Pur	B.N. PUR	SC	Up-gradation	2008-09	1.00	Block	COMPLETED
35	Harbhanga	Repair of sc at H.K Pur	H.K. PUR	SC	Up-gradation	2008-09	1.00	Block	COMPLETED
36	Kantamal	Repair of sc at Lambasari	LAMBASARI	SC	Up-gradation	2008-09	1.00	Block	COMPLETED
37	Kantamal	Repair of sc at Narayanprasad	NARAYANPRASAD	SC	Up-gradation	2008-09	1.00	Block	COMPLETED
38	Kantamal	Repair of sc at Khatakhatia	KHATAKHATIA	SC	Up-gradation	2008-09	1.00	Block	COMPLETED
39	Harbhanga	Construction of Block level Medicine Godown	HARBHANGA	CHC	New Const.	2008-09	7.00	ZSS	COMPLETED
40	Boudh	Construction of Block level Medicine Godown	BOUDH	DHH	New Const.	2008-09	7.00	ZSS	COMPLETED
41	Boudh	Up-gradation of DHH	BOUDH	DHH	Up-gradation	2009-10	5.00	R & B	COMPLETED
42	Boudh	Up-gradation of PHC/CHC at Baunsuni	BAUNSUNI	CHC	Up-gradation	2009-10	5.00	ZSS	IN PROGRESS

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

Sl no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
43	Harbhanga	Up-gradation of PHC/CHC at Ghantapada	GHANTAPADA	PHC (N)	Up-gradation	2009-10	5.00	Block	IN PROGRESS
44	Harbhanga	Up-gradation of PHC/CHC at Dhalpur	DHALPUR	PHC (N)	Up-gradation	2009-10	5.00	RD	IN PROGRESS
45	Kantamal	Const. of Drug Store at CHC Manamunda	MANAMUNDA	CHC	New Const.	2010-11	8.57	RD	COMPLETED
46	Boudh	Repair of Sub-Centre at Baghiapada	BAGHIAPADA	SC	Up-gradation	2009-10	1.00	Block	IN PROGRESS
47	Boudh	Repair of Sub-Centre at Ambajhari	AMBAJHARI	SC	Up-gradation	2009-10	1.00	Block	IN PROGRESS
48	Boudh	Repair of Sub-Centre at Jhanapnk	JHANAPAK	SC	Up-gradation	2009-10	1.00	Block	IN PROGRESS
49	Harbhanga	Repair of Sub-Centre at Sarsara	SARSARA	SC	Up-gradation	2009-10	1.00	Block	IN PROGRESS
50	Harbhanga	Repair of Sub-Centre at Dhalpur	DHALPUR	SC	Up-gradation	2009-10	1.00	Block	IN PROGRESS
51	Harbhanga	Repair of Sub-Centre at Harbhanga	HARBHANGA	SC	Up-gradation	2009-10	1.00	Block	IN PROGRESS
52	Kantamal	Repair of Sub-Centre at Manamunda	MANAMUNDA	SC	Up-gradation	2009-10	1.00	Block	IN PROGRESS
53	Kantamal	Repair of Sub-Centre at Kantamal	KANTAMAL	SC	Up-gradation	2009-10	1.00	Block	IN PROGRESS
54	Kantamal	Repair of Sub-Centre at Ghantapada	GHANTAPADA	SC	Up-gradation	2009-10	1.00	Block	IN PROGRESS
55	Harbhanga	Repair of Sub-Centre at Narayanprasad	NARAYANPRASAD	SC	Up-gradation	2009-10	1.00	ZSS	COMPLETED
56	Boudh	Up-gradation of District Headquarter Hospital Boudh	BOUDH	DHH	Up-gradation	2010-11	12.50	R & B	COMPLETED
57	Kantamal	New Const. of SC Building at Rugudikanpa	RUGUDIKANPA	SC	New Const.	2010-11	15.00	RD	COMPLETED
58	Kantamal	New Const. of SC Building at Tilpanga	TILPANGA	SC	New Const.	2010-11	15.00	RD	COMPLETED
59	Harbhanga	New Const. of SC Building Tukulunda	TUKULUNDA	SC	New Const.	2010-11	15.00	RD	COMPLETED
60	Boudh	Extension of BPMU at CHC Baunsuni	BAUNSUNI	CHC	New Const.	2010-11	5.00	RD	COMPLETED
61	Harbhanga	Construction of E type Qtr at CHC Purunakatak	PURUNAKATAK	CHC	New Const.	2010-11	8.00	RD	COMPLETED
62	Harbhanga	Construction of F type Qtr at PHC (N) Dhalpur	DHALPUR	PHC (N)	New Const.	2010-11	6.00	RD	COMPLETED
63	Boudh	Upgradation at DHH Boudh	BOUDH	DHH	Up-gradation	2011-12	15.00	R & B	IN PROGRESS
64	Harbhanga	Renovation of LR at CHC Puruna Cuttack	PURUNAKATAK	CHC	Up-gradation	2011-12	10.00	RD	COMPLETED
65	Harbhanga	Repair of SC Adenigarh	ADENIGARH	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
66	Harbhanga	Repair of Sub-Centre at Charichak	CHARICHHAK	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
67	Boudh	Repair of Sub-Centre at Badiqaon	BADIGAON	SC	Up-gradation	2011-12	2.00	ZSS	IN PROGRESS
68	Boudh	Repair of Sub-Centre at Bahira	BAHIRA	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
69	Boudh	Repair of Sub-Centre at Baunsuni	BAUNSUNI	SC	Up-gradation	2011-12	2.00	ZSS	IN PROGRESS
70	Harbhanga	Repair of Sub-Centre at Tukulunda	TUKULUNDA	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
71	Boudh	Repair of Sub-Centre at Dahya	DAHYA	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
72		Repair of Sub-Centre at	SC	SC	Up-gradation	2011-12	2.00	ZSS	IN PROGRESS
73	Boudh	Repair of Sub-Centre at Kampra	KAMPRA	SC	Up-gradation	2011-12	2.00	ZSS	COMPLETED
74	Kantamal	Construction of PMC at Manamunda	MANAMUNDA	CHC	New Const.	2011-12	3.43	RD	COMPLETED
75	Kantamal	Construction of Ayush OPD at CHC Manamunda	CHC Manamunda	CHC	New Const.	2012-13	4.15	ZSS	IN PROGRESS
76	Kantamal	Construction of Ayush OPD at CHC Kantamal	CHC Kantamal	CHC	New Const.	2012-13	4.15	ZSS	IN PROGRESS
77	Boudh	Establishment of NRC at DHH Boudh	DHH Boudh	DHH	New Const.	2012-13	10	ZSS	IN PROGRESS
78	Boudh	Minor repair of LR Room & OT at DHH Boudh	DHH Boudh	DHH	Up-gradation	2012-13	1	ZSS	COMPLETED
79	Boudh	Repair & Renovation of DHH Boudh.	DHH Boudh	DHH	Up-gradation	2012-13	3.5	ZSS	COMPLETED
80	Boudh	Repair of 5 nos of staff qtr at DHH Boudh	DHH Boudh	DHH	Up-gradation	2012-13	5	ZSS	COMPLETED
81	Boudh	Up-gradation at DHH Boudh	DHH Boudh	DHH	Up-gradation	2012-13	5	ZSS	COMPLETED
82	Boudh	PH work including borewell (NRC) at DHH Boudh	DHH Boudh	DHH	Up-gradation	2012-13	3.18	ZSS	COMPLETED
83	Boudh	Up-gradation at DHH Boudh	DHH Boudh	DHH	Up-gradation	2012-13	8	R & B	COMPLETED
84	Boudh	Minor Repair of LR Room ,OT & ward at CHC Baunsuni	CHC Baunsuni	CHC	Up-gradation	2012-13	1	ZSS	COMPLETED

Details of Upgradation & New Construction under NRHM taken up during 2005-2013

SI no	Block	Name of the work	Name of the institution	Category	New Const/ Up-gradation	Approved in PIP Year	PIP Approved amount	Executing Agency	Physical Status
85	Boudh	Renovation & Repairing of CHC Baunsuni	CHC Baunsuni	CHC	Up-gradation	2012-13	3	ZSS	COMPLETED
86	Harbhanga	Repairing & Renovation of CHC Building at Purunakatak	CHC Purunakatak	CHC	Up-gradation	2012-13	1.5	ZSS	IN PROGRESS
87	Kantamal	Repairing of Road in front of CHC Manamunda	CHC Manamunda	CHC	Up-gradation	2012-13	0.5	ZSS	COMPLETED
88	Kantamal	Maintenance of Electrification on CHC Manamunda	CHC Manamunda	CHC	Up-gradation	2012-13	1	ZSS	COMPLETED
89	Kantamal	Renovation & Repairing of CHC Manamunda	CHC Manamunda	CHC	Up-gradation	2012-13	0.5	ZSS	COMPLETED
90	Boudh	Maintenance of electrification at PHC(N) Janhapanka	PHC (N)Jhanapank	PHC (N)	Up-gradation	2012-13	0.5	ZSS	COMPLETED
91	Boudh	New connection of water provision at PHC(N) Janhapanka	PHC (N)Jhanapank	PHC (N)	Up-gradation	2012-13	0.5	ZSS	COMPLETED
92	Boudh	Renovation & Repairing of PHC(N) Jhanapank	PHC (N)Jhanapank	PHC (N)	Up-gradation	2012-13	0.6	ZSS	COMPLETED
93	Harbhanga	Repair 2 nos of staff qtr at PHC(N) Harbhanga	PHC (N)Harbhanga	PHC (N)	Up-gradation	2012-13	1	ZSS	IN PROGRESS
94	Harbhanga	Renovation of PHC(N) Building at Harbhanga	PHC (N)Harbhanga	PHC (N)	Up-gradation	2012-13	0.6	ZSS	COMPLETED
95	Boudh	Construction of DTU at DHH Boudh	DHH Boudh	DHH	New Const.	2012-13	5.32	ZSS	COMPLETED
96	Boudh	Cnstruction of DLO Unit at DHH Boudh	DHH Boudh	DHH	New Const.	2012-13	0.91	ZSS	IN PROGRESS